Contractor, whichever is later. ThIS time limit may be extended by mutual agreement of the
parties. The Contractor, within ten (10) Days of the receipt of the decision by the Authority shall
accept or reject the decision in writing. If the Contractor neither accepts nor rejects the decision
of the Authority within ten (10) Days, the dispute will be considered withdrawn from the
administrative process. There will be no further administrative remedy.

17.2.5 If the Contractor rejects in writing the decision of the Authority, there is no further
automatic administrative review of the dispute. Within fifteen (15) Days after issuance of a
Certificate of Acceptance for a School Facility, the Contractor may request in writing that any a-
all outstanding Claims regarding that Facility which any or all Claims that have been processed
through Step Two of the dispute resolution process and that were neither withdrawn nor
considered withdrawn from the process be submittedto Step Three, non-binding mediation. Such
request shall be sent to the person designated in the Contract Documents. No dispute will
proceed automatically to Step Three and the Contractor must make a specific written request that
the dispute be elevated to Step Three for review. Step Three review will not be available until
after the issuance of a Certificate of Acceptance unless an earlier time for submission of the
dispute to Step Three is agreed to by the Contractor and the Authority. The cost of non-binding
mediation shall be shared equally by the Centractor and the Authority. The mediator shall be
selected by the Authority, with the concurrence of the Contractor. The rules for the mediation
shall be agreed to by the Authority, the Contractor and the mediator prior to the start of the

mediation. A failure by the parties to agree on the rules for mediation shall end the resolution
process.

ARTICLE 18. LEGAL RELATIONS AND MISCELLANEOUS PROVISIONS

18.1 Legal Jurisdiction

This contract shall be governed and interpreted in accordance with the laws of the State of New Jersey.
The Contractor further agrees, as a distinct and separate contract doligation in addition to any other
requirements of the law, to be bound by the terms of the New Jersey Contractual Liability Act, N.J.S.A.
5913-1 et seq., with regard to the presentation and prosecution of any Claims against the. Authority.

182 Lawsto be Observed

The Contractor shall keep fully informed of all Federal, Stateand local laws, ordinances and regulations
and all orders ad decrees of bodies or tribunals having jurisdiction or Authority, which in any manner
affect those engaged ar employed on the Work, or which in any way affect the conduct of the \Work.
The Contractor shall at all times observe and comply with, and shall cause its agents and employees to
observe and comply with, all such laws, ordinances and regulations orders and decrees, and shall protect
and indemnify the Authority and its representativesagainst any claimor liability arising from or based on
the violation of any such law, ordinance, regulation, order or decree whether by the Cotractor or its
employees, agents, subcontractors of any tier, suppliers or materialmen. If any discrepancy is discovered
between the Contract Documents and any such law, ordinance, regulation, order or decree, the.Contractor
shall immediately report the same to the Authority in writing.

183 Permits

Uhlless otherwise pravided in the Contract Documents, the Contractor shall secure and pay for all permits

and governmental fees, licenses and inspections necessary for the proper execution and corpletion of the
work
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18.4 State Sales Tax

Materials, supplies or services for exclusive use in erecting the structures or buildings or otherwise
improving, altering or repairing the School Facilities that are encompassed by this Package are exempt

from the State sales tax. Purchases or rentals of equipment are not exempt fran any tax under the State
Sales Tax Act.

18.5 Assignment of Contract Funds and Claims

The Contractor shall not transfer or assign to any party any contract funds, due or to become due, or
claims of any nature it has against the Authority, without the written approval of the Authority. The

Authority, in sole discretion, considering primarily the interests of the Authority, the State and the Client
School Districtmay grant ar deny such approval.

18.6 Independent Contractor

The relationship of the Contractor to the Authority is that of an independent contractor, and the
Contractor, in accordance with its staus as an independent contractor, covenants and agrees that it shalt
conduct itself consistent with such status, that it shall neither hold itself out as nor claim to be an officar
or employee of the Authority by reason hereof. The Contractor shall not, by reason hereof, make any
claim, demand, or applicationto or for any right or privilege applicable to an officer or employee of the
Authority, including, but not limited to, workers compensation coverage, unemployment insurance
benefits, social security coverage, or retirement membership or credit.

18.7 Third Party Beneficiary Clause

It is specifically agreed between the parties executing the Contract that no provision of the Contract is
intended to make the public or any member thereof a third party beneficiary hereunder, or to authorize

anyone not a party to the Contract to maintain a suit for personal injuries or property damage pursuant to
the terms or provisions of the Contract.

It is the further intent of the Authority and the Contractor in executing the Contract that no individual,
firm, corporation, or any combination thereof, that supplies materials, labor, services, ar equipment to the
Contractor for the performance of the Work becomes thereby a third party beneficiary of the Contract.

188 Limitation of Liability

Whether as a result of breach of Contract, tort (including negligence.), or otherwise, the Authority will
not be liable to the Contractor for any special, consequential, incidental, or penal damages including, but
not limited to, loss of profit or revenues, loss of rental value for contractor-owned equipment, damages to
associated equipment, cost of capital, or interest of any rature.

189 Affidavit Concerning Gifts to Authority Employees and Agents

The Contractor shall not give any gifts of any nature, nor any gratuity in any form whatsoever, nor loan
any money or anything of value to any Authority employee or relative thereof. The Contractor shall not
rent or purchase any equipment or supplies of any nature whatsoever from any Authority employee or
relative thereof. Similarly, such gifts, gratuities, loans, rentals or purchases shall not be given to or made
fran any agent of the Authority during the period of time that such agent is performing any function
related in any way to the Package. Before receiving firal payment, the Contractor shall execute, under
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oath, any affidavit, on forms provided by the Authority, swearing that the it has given no such prohibited
oift,, gratuities, or lcens nor made any such prohibited rentals or purchases.

18.10 Personal Liability of Public Officials.

In carrying out any of the provisions of the Contract, or in exercising any power or authority granted to
them by or within the scope. of the contract, there shall be no personal liability upon any officar, member
of the Board, or employee of the Authority either personally or as officials of the Authority, it being
understoed that in ail such matters they act solely as agents and representatives of the Authority.

18.11N0 Waiver of Legal Rights.

Notwithstanding any other provision of the Contract, for a period of three years after Final Acceptance
and Completion of a Project, all estimates and payments made pursuant to the Contract Documents,
including the Certificate of Final Acceptance and Completion and final payment, are subject to
correction and adjustment for clerical or other enrors in the calculations involved in the determination of
the amount of the payments. The Contractor and the Authority agree to pay to the other any sum due
under the provisions of this Article, provided, however, if the total sum to be paid is less then $100,
paymeat will be waived,

A waiver on the part of the Authority of any breach of any part of the Contract is not to be held to be a
waiver of any other or subsequent breach.

The Contractor, without prejudiceto the terms of the Contract, shall be liable to the Authority at any time
both before and afier Contract Completion for latent defects, fraud, such gross mistakes as may amount
to fraud, or actions affecting the Authority's rights under any warranty or guarantee.

18.12 Recovery ofMonies by the Authority.

Whenever it is provided in the Contract Documents that the Authority is to withhold or deduct money
fran any monies due or that may become due the Contractor, or that the Contractor is to pay or return
monies for any reason, or that the Authority can charge against the Contractor certain costs or
assessments, or that Authority can recover any sum for any reason from the Contractor, it is understood
that the Authority has availableto it any monies due or tet may become due the Contractor under the
Contract and on other contracts between the Contractor and the Authority. Such other contracts shall
include joint ventures in which the Contractor is a participant, but only to the extent of its participation.
The right to recover against the Contractor as herein provided is in addition to and does not affect the

right of the Authority to seek recovery against the Contractor or surety under the Contract, bonds, or as
otherwise allowed by the law.

18.13 Prevailing Wage

The Contractor ad each of its subcontractors shall comply with the New Jersey Prevailing Wage Act
Laws of 1963, Chapter 150, (N.LS.A. 34:11-56.25 et seq.) and all amendments thereto. The Contractor

and its subcontractorsshall certify their compliance with this law on forms satisfactory to the Authority
prior to receiving payments.

18.14 Patents

If any design, device, material or process covered by letters of patent or copyright is used in the Work,
the Contractor shall provide for such use by suitable legal agreement with the patentee or owner. The.
Contractor shall assume all costs arising fran the use of patented materials, equipment, devices, or
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processes used on or incorporated in the Work. The Contractor shall defend, indemnify, and save
harmless the Authority fran any and all claims for infringement by reason of the use of any such
patented design, device, material, or process, or any trademark or copyright.

18.15 Environmental Protection

The Contractor shall comply with all applicable Federal, State and local laws and regulations and all
conditions of permits controlling protection of the environment. Necessary precautions shall he taken to
prevent pollution of streams, lakes, ponds, rivers, wetlands, groundwater, ad reservoirs with chemicals,

fuels, oils, bitumens, or other harmful materials and to prevent pollution of the atmosphere from
particulate ad gaseous matter.

18.16 Buy American Requirements

The Contractor shall comply with N.J.8.A 52:32-1 and N.J.S.A. 52:33-1 et seq., which prohibit the use
by the Contractor or subcontractor of materials or farm products produced and manufactured outside of
the United States on any public work.

18.17 Modification

No modification or amendment of this Contract or any provision contained therein dall be effective
unless it is in writing and executed by both the Authority and the Contractor.

18.18 Affirmative Action Requirements
During the performance of this Contract, the Contractoragrees as follows:

a. The Contractor or Subcontractor, where applicable, will not discriminate against any
employee or applicant for employment because of age, race, creed, color, national origin,
ancestry, narital status, sex, or affectional or sexual orientation. The Contractor will
tae affimative action to ensure that such applicants are recruited and employed, and
that employees are treated during employment without regard to their age, race, creed,
color, national origin, ancestry, marital status, sex, or affectional a- sexual orientation.
Such action shall include but not be limited to the following: employment, upgrading,
demotion or transfer, recruitment or recruitment advertising, layoff or termination, rates
of pay or other forms of compensation, ad selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to
employees and applicants for employment, Notices to be provided by the Public Agency
Compliance Officer setting forth provisions of this nondiscriminationclause.

h. The Contractor or subcontractor, where applicable, will, in all solicitations or
advertisements for employees placed by or on behalf of the Contractor, state that all
qualified applicants will receive consideration for employment without regard to age,

race, creed, color, national origin, ancestry, marttal status, sex or affectional or sexual
orientation.

C. The Contractor or subcontractor, where applicable, will send to each labor union or
representative of workers with which it has a collective bargaining agreement or other
contract or understanding, a Notice, to be provided by the Public Agency Compliance
Officer, advising the labor union or workers' representative of the Contractor's
commitments under this act, and shall post copies of the Notice in conspicuous places
available to employees and applicants for employment.
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d. The Contractor or subcontractor, where applicable, agrees to comply with any and all
regulations promulgated by the Treesurar pursuant to N.J.8.A. 105-31 et seq., as
amended and supplemented from timeto time.

e. When hiring workers in each construction trade, the Contractor or subcontractor agrees
to attempt in good faith to employ minority and female workers in each construction
trade consistent with the applicable employment goal prescribed by NJAC. 17:27-7.3;
provided, however, that the Affirmative Action Office may, in its discretion, exempt a
Contractor or subcontractor fran compliance With the good faith procedures prescribed
by the following provisions (1), (2) ad (3}, as long as the Affirmative Action Office is
satisfied that the Contractor is employing workers provided by a union which provides
evidence, in accordance with standards prescribed by the Affirmative Action Office, that
its percentage of active "'card carrying" members who are minority and fermale workers is
equal to or greater than the applicableemployment goal prescribed by NJAC. 17:27-7.3
promulgated by the Treegurer pursuant to NJSA. 105-31 et seq. as amended and
supplemented fran time to time. The Contractor or subcontractor agrees that a good
faith effort shall include compliance with the followingprocedures:

(1) If the Contractor or subcontractor has a referral agreement or arrangementwith a
union for a constructiontrade, the Contractor or subcontractor shall, within three
working Days of the Contract award, seek assurances from the union that it will
cooperate with the Contractor or subcontractoras it fulfills its affirmative action
obligations under the Contract and in accordance with the regulations
promulgated by the Treesuar pursuant to N.J.SA. 10:5-31 et seq., as
supplemented and amended frantime to tare. If the Contractor or subcontractor
is unable to obtain said assurances from the constructiontrade union at least five
working Days prior to #e.commencement of construction work, the Contractor
or suboontractor agrees directly to attempt to hire minority and female workers
consistent with the applicable employment goal. If the Contractor's or
subcontractor's prior experience with a construction trade union, regardless of
whether the union has provided said assurances, indicates a significant
possibility that the trade union will not refer sufficient minority and female
workers consistent with the applicable employment goal, the Contractor or
subcontractor agrees to be prepared directly to hire minority and female workers
consistent with the applicableemployment goal by complying with the following
hiring procedures prescribed under (2) below; and the Contractor or
subcontractor further agrees immediately to take said action if it determines or is
so notified by tte Affirmative Action Office that the union is not referring
minority and female workers consistent with the applicable employment goal.

2 If the hiring of a work force consistent with the employment goal has not or
cannot be achieved for each construction trade by adhering to the procedures of
(1) above, or if the Contractor Or subconiractor does not have a refetral
agreement or arrangement with a union for a construction trade, the Contractor
or subcontractor agrees to take the following actions consistent with the
applicable county employment goals:

(@  To notify the Public Agency Compliance Officer, Affirmative Action
Office and at least one approved minority referral organization of its
manpower needs, and request referral of minority and female workers;
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(b)

(©)

(d)

©

To notify any minority and female workers who have been listed with it
as awaitingavailable vacancies;

Prior to commencement of work, to request the local construction trade
union, if the Contractor or subcontractor has a referral agreement or
arrangement with a union for the construction trade, to refer minority
and female workers to filljob openings,

To leave standing requests for additional referral of minority and female
workers with the local construction trade union, if the Contractor or
subcontractorhas a referral agreement or arrangement with a union for
the construction trade, the State Training and Employment Service and
other approved referral sources in the area, until such time as the work
force is consistent with the employment goal.

If it is necessary to lay off some of the workers in a given trade on a
Project Site, to assure, consistent with the applicable State and Feceral
statute and court decisions, that sufficient minority and female
employees remain on the Site consistentwith the employment goal; and
to employ any minority and female workers se laid off by the Contractor
on any other Construction Site in the area on which its work force

composition is not consistent with an employment goal established
pursuant to NJAC. 1727.

To adhere to the following procedure when minority and female workers apply
or are referred to the Contractor or Subcontractor:

®

(i)

(iii)

If said individuals have never previously received any document or
certification signifying a level of qualification lower then that required,
the Contractor or subcontractor shall determine the qualifications of
such individuals, and if the Contractor's or subcontractor's work force in
each construction trade is not consistent with the applicable employment
goa), it shall employ such persons which satisfy appropriate qualification
standards; provided however, that a Contractor or subcontractor shall
determine that the individual at least possesses the skills and experience
recognized by any worker's skills and experience classification
determination which may have been made by a Public Agency
Compliance CFfiar, union, apprentice program or a referral agency,
provided the referral agency is acceptable to the Affirmative Action
Cfine and provided further that, if necessary, the Contractor or
subcontractor shall hire minority and female workers who qualify as
trainees pursuant to these regulations. All of the requirements of this
paragraph, however, are limited by the provisions of paragraph 3. below.

If the Contractor's or suboontractors work force is consistent with the
applicable employment goal, the name of said female or minority group
individual shall be maintained on a waiting list for the first
consideration, in the event the Contractor'sor subcontractor's work force
is no longer consistent with the applicable employment goal.

If, for any reason, said Contractor or subcontractor determines that a
minority individual or a female. is not qualified or if the individual

Revised: January 16,2002

NJEDA
GC57




)

qualifies as an advanced trainee or apprentice, the contractor or
subcontractor shall inform the individual in writing with the reasons for
the determination, maintain a copy in its files, and send a copy to the
Public Agency Compliance CAilax and to the Affirmative Action Office.

(ivy  To keep a complete and accurate record of all requests made for the
referral of workers in any trade covered by the Contract and on forms
made availableby the Affirmative Action CAixe and shall be submitted
promptly to that office upon request.

The Contractor or subcontractor agrees that nothing contained in the preceding
provision (2) shall preclude the Contractor or sub¢ontractor fron complying with
the hiring hall or apprenticeship provisions in any applicable bargaining
agreement or kiring hall arrangement, and, where required by custom or
agreement, it shall send journeymen and trainees to the union for referral, or to
the apprenticeship program for admission, pursuant to such agreement or
arrangement; provided, however, that where the practices of a union or
apprenticeship program will result in the exclusion of minorities and females or
the failure to refer minorities ad females consistent with te county
employment goal, the Comtractor or subcontractor Sall consider for employment
persons referred pursuant to said provisions (2) without regard to such agreement
or arrangement; provided further, however, that the Contractor or subcontractor
shall not be required to employ minority and female advanced trainees and
trainees in numbers which result in the employment of advanced trainees and
trainees as a percentage of the total work force for the construction trade, which
percentage significantly exceeds the apprentice-to-journey worker ratio specified
in the applicable collective bargaining agreement, or in the absence of a
collective bargaining agreement, exceeds the ratio established by practice in the
area for said construction hade. Also, the Contractor or subcontragtor agrees
that, in implementing the procedures of the proceeding provision (2), it shall,

where applicable, employ minority and female workers residing within the
geographical jurisdictionof the union.

The Contractor agrees to complete an Initial Project Mamiirg Report on forms
provided by the Affirmative Action CFfi® or in the form prescribed by te
Affirmative Action Office and submit a copy of said form no later then three
working Days after signing a construction Contract; and to submit a completed
copy of a Monthly Project Mg Report to the Affirmative Action Office and
to the public agency compliance officer once a month (by the seventh work day
of each month) thereafter for the duration of this Contract. The Contractor
agrees t0 cooperate with the public agency in the payment of budgeted funds, as
is necessary for on-the-job and off-the-job programs for outreach and training of
minority and female trainees employed on the construction Project.

The Contractor and its subcontractor shall furnish such reports or other
documents to the Affismative Action CHfee as may be requested by the office
from time to time in order to carry out the purpases of these regulations, and
public agencies shall fumish such information as may be requested by the
Affirmative Action Cffie for conducting a compliance investigation pursuant to
NJA.C. 17:27-10.1 e seq.
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(6) Provisions (e) and (f} are not required for subcontractors with four or fewer
employees in the company or a Contractor which has presented evidence of a
federally approved or sanctioneda f fi ti v e action program.

ARTICLE 19 WARRANTIES

191  The Contractor warrants to the Authority that (1) the Work performed conforms to the Contract
requirements and is free of any defect of equipment, material or design furnished Or workmanship
performed by the Contractor or any of its subcontractors, fabricators or suppliersat any tier, (2)materials

and equipment furnished under the Contract Documents are new and of good quality, and(3) the Project
is fit for use for its intended function.

19.2  The Warranties shall commence upon Substantial Completion of a Project and continue for one
year, unless otherwise stated in the Contract Documents. The warranties shall require the Contractor to
remedy at its own expense any defect or failure in the Work to meet the requirements of the Contract
Documents. In addition, the Contractor shall remedy at its own expense any damage to the School
Facility when that damage is the result of the Contractor’s failure to conformto Contract requirements or
to any such defect of equipment, material, workmanship or Contractor furnished design. The Contractor
shall also restore any Work damaged in fulfilling the terms of this Article. The Contractor’s warranty

with respect to Work repaired or replaced hereunder shall run for one year from the date of repair or
replacement.

19.3  The Authority shall have full authority to undertake enforcementof the warranties. Within seven
Days of receipt by the Contractor of written notice of a failure. of any of the Work to satisfy the
Contractor’s warranties, the Contractor shall consult with the Authority to determine when and how the
Contractor shall remedy such failure; provided however, that in the case of an emergency requiring
immediate curative action, the Contactor shall immediately implement such action as deemed necessary
by either the Contractor or the Authority to correct the emergent condition. If the Contractor does not use
its best efforts to proceed promptly to meet its warranty obligations " should no agreement be reached
within seven (7) days (or immediately in the case of an emergency) between the Contractor and
Authority regarding how to effectuate warranty repairs, the Authority, after notice to the Contractor, shall
have the right to perform the repairs and the cost thereof shall be borne by the Contractor.

19.4  The Contractor shall obtain from atl subcontractorsand cause to be. extended to the Authority,
without in any way derogating the Contractor’s own representations and warranties, appropriate
warranties, guarantees and obligations with respect to design, materials workmanship, equipment, tools
and supplies furnished by such subcontractors for periods at least as co-extensive in duration with the
Contractor’s warranties for such work. All such warranties, guarantees and obligations shall be in writing
and shall run directly to and be jointly and severally enforceable by the Contractor and/or the Authority
and their respective successors or assigns. The Contractor shall be responsible for enforcing such

warranties, guarantees and obligations, at its own expense, in the name of and on behalf of the Authority
if the Authority so requests.

195  The Contractor’s warranties and all subcontractor warranties shall be assignable by the Authority
without approval of any Contractor or subcontractor, which assignment shall be effective upon delivery
of written notice of the assignmentto the Contractor.

19.6  The foregoingwarranties are in additionto all manufacturer warranties required by the Contract
Documentsand all rights and remedies availableunder the Contract Documents or applicable law and

shall not limit the Contractor’s liability or responsibility imposed by the Contract Documents or
applicable law with respect to the Work
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SUPPLEMENTARY CONDITIONS
Cabling, Telephone,Network Electronics & Servers E-Rate Contract
Contract #ES-0029-E01

The following supplements add to the General Conditions. Where any article, paragraph, or subparagraph
of the General Conditions is added to, the original provisions of such article, paragraph, subparagraph or
clause shall remain in effect.

ARTICLE 1: CONTRACT COMPONENTS: INTERPRETATION OF CONTRACT DOCUMENTS

.1 Add thefollowing sentence....

Contract Documents includes, but is not limited to, the following documents:
General Conditionsdated January 16,2002

Supplementary Conditionsdated November 16,2004

PRIME GC CONTRACT (OR) means the contract for the general construction and all other building trades
with the exception of the C051 trade that is being procured under the specifications included in this project
manual.

1.7 Add the following sentences
The contractor is responsible to maintain the DCA approved drawings and specificationson the jobsite at all
times.

ARTICLE 2: THE AUTHORITY

No Changes
ARTICLE 3 THE CONTRACTOR

3.3 Add thefollowing sentences...
The contractor must submit a quality management plans for the Authorities review and approval within 2
weeks of the Notice to Proceed.

3.5 Delete inits entirety and add thefollowing:

Schedule: The Contractor shall at all times schedule and direct the Work to provide an orderly progression
of the Work to achieve Completion within the time specified in the Contract Documents, including
furnishing such employees, materials, facilities, and equipment and working such hours, including extra
shifts and overtime hours, out of sequence and phased work as may be necessary to achieve the goal, all at
the Contractor’s own expense.

ARTICLE 4 -TIME: PROGRESS SCHEDULE
4.2 Add thefollowing sentences..
Proiect 1 Mildred B. Garvin MicroSociety ES
A. Substantial Completion: All school construction projects included under this contract shall be
substantially complete 244 calendar days from date of Notice to Proceed.

B. Final Completion: All school construction projects included under this contract shall be finally
complete 45 calendar days from date of Substantial Completion.

NIEDA Contract #ES-0029-E01
Revised November 16,2004 E Rate WD- SC-I




Proiect 2 Lanaston Hughes ES

A. Substantial Completion: All school construction projects included under this contract shall be
substantially complete 244 calendar days front date of Notice to Proceed.

B. Final Completion: All school construction projects included under this contract shall be finally
complete 45 calendar days from date of Substantial Completion

Proiect 3 ES #5

A. Substantial Completion: All school construction projects included under this contract shall be
substantially complete 244 calendar days from date of Notice to Proceed.

B. Final Completion: All school construction projects included under this contract shall be finally
complete 45 calendar days from date of Substantial Completion

4.4 Add thefollowing sentences...

In addition to their baseline schedule, the contractor shall issue and update a summary schedule in the
format of Attachment A (see Supplementary Conditions Section 20 Attachment A.) The contractor must
submitthis schedule in Microsoft Excel or Primavera P3e format as chosen by the Authority.

Updated progress schedulesare to be submitted weekly at progress meetings.
Manpower projections and requirements shall be furnished as required to maintain the schedule and at the
request and determination of the Authority. Skilled manpower shall be increased in order to maintain the

project schedule at the direction of the Authority.

The Contractor is responsible to furnish to the Authority and the Prime Contractor a two-week look ahead
schedule as required in advance of the work. Safety issues shall be included in this look ahead schedule.

ARTICLE 5: PROSECUTION AND PROGRESS OF THE WORK

5.1 Add the following sentences...
The contractor's duly authorized representative (Project Manager) will participate in all job meetings no less
than once a week, for the duration of the contract.

Contractor must supply a competent full time English speaking superintendent also fluent in the native
languages of all contractors forces for the duration of the project; at each school said superintendent will
perform in a non-working capacity. The Authority reserves the right to require the immediate replacement
of said superintendent for any reason and at the discretion of the Authority.

5.2 Add the followingsentences...

Alcohol, drugs and weapons shall not be allowed on the jobsite under any circumstances, and shall be cause
for immediate expulsion. In addition, only those persons directly involved with the project will be allowed
on the site. In no event will minors be admitted to the Construction site.

Anyone under the influence of alcohol or drugs will be immediately and permanently removed from the
jobsite.

5.3 Add the following sentences...
The contractor will NOT have exclusive use of the site.
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Contractor shall include the cost for coordinating their work with other trades working in the same building.

Should question of union jurisdiction arise, the Contractor shall take immediate steps to settle such disputes
and shall use such labor as may be determined by union jurisdiction, at no additional cost to owner. Should
he fail to take expeditious actions, he will be responsible for any time lost due to delays arising from such
disputes.

5.4 Add the following sentences...
The Authority provides building permits as issued by the NJDCA, if required. Any and all other required
permits/approvals and the associated costs are the responsibility of the Contractor,

The Authority is responsible for the administration of the Contract. The Authority will decide all questions
regarding the quality, acceptability and the rate of progress of the Work; all questions regarding
interpretation of the Contract Documents; all questions regarding the acceptable fulfillment of the Contract
on the part of the Contractor; and all questions as to compensation.

The Authority will designate a Project Management Firm {PMF) to directly manage the Contract, and the
Contractor shall report to this PMF.

5.7 Add the following sentences...
The contractor shall notify the authority in writing 72 hours prior to required inspections from DCA. The
contractor shall not directly request any inspection from DCA.

See Attachment C of section 20 for a list of typical DCA project inspectionsto be used as a guide. This list
is only a guide and is not to be construed as the only inspectionsrequired. The contractor is responsible to
ensure proper DCA inspectionsare obtained before they proceed with new or added work.

All controlled inspections a may be required are the full responsibility of the Contractor.

5.7.1  Add the following sentences...
The Contractor is to fully cooperate and provide supervision, standby labor, and equipment during all
inspections, including providing all required documentation and approved drawings, etc.

During DCA inspections, the contractor is to provide proper supervision, labor and equipment to facilitate
the inspection at no additional cost to the contract. Applicable work shall not proceed without the approved
DCA inspection.

5.8 Add the following sentences., .

The site and specific work areas must be cleaned daily. If the contractor fails to properly and completely
clean up after each shift, the next scheduled shift will be utilized by the PMF to complete the cleaning prior
to being allowed to proceed with any contract scopes of works. The contractor is to provide full time
dedicated labor forces to provide on-going cleaning. Failure will result in lost time at no additional cost to
the contract. In the event outside cleaning services are required, the contractor shall be back charged for the
full costs of said services plus the cost of supervision by the Authority.

The work area must be broom swept and all debris must be removed at the end of every shift to the
satisfaction of the Authority.

5.9 Add the following sentences...
The contractor is responsible to maintain all submitted shop drawings on the jobsite at all times. These
submittals should be filed by specification number and review status.
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5.12  Add the following sentences...

This Contractor will be responsible for hoisting of its material and equipment. Only approved systems
meeting applicable safety standards shall be used. Prior notification is required before new hoisting
equipment is delivered to the site for use.

Storage of Contractor's material/equipment in and around the site will be at the discretion of the Authority.
The site equipment, vehicles and material must be secured when not in use and are the responsibility of the
Contractor.

5.13  Add the following sentences...
Only products noted in the contract specificationsare acceptable for use. Request for substitution must be
submitted as specified in the contract documents at no additional cost to the project.

516  Add the following sentences...
Contractor shall not shutdown any service or utility without prior coordination and notification. Written
approval by the proper school operations and maintenance personnel is required. Written notification shall
be a minimum of 48 hours in advance.

All utilities are to be connected by a qualified and licensed professional (i.e.: electrician, plumber, HVAC
mechanic.) The contractor is to furnish and maintain temporary electric power including GFC1 protection,
telephone, and water for the completion of the work and for their office trailers including the payment of all
monthly usage charges for the duration of the contract.

5.17  Add the following sentences...
The Contractor will be fully responsible for all, layout & surveying of his work. The contractor shall
maintain and protect all monuments and control points and shall re-establish those that are lost.

5.18.1 Add the following sentences...
At no time will any exterior site access be left unsecured, temporarily barricaded and/or unguarded. It is the
requirement of the contractor to protect their own work.

All Contractor personnel are to possess valid photo identification cards at all times. The contractor will issue
these photo identification cardsto all personnel.

All Contractor personnel must sign in and out daily. A copy of this daily sign in sheet will be given to the
Authority.

The contractor shall include any cost for permits that may be required for street closing, sidewalk closing,
and any enforcement requirements for their work {i.e.: Police).

Contractor may be required to supply a full time watchman for the duration of the work when pipe
scaffolding and/or bridging required to complete the work is left in place overnight on the exterior of the
building. These matters will be coordinated with the Prime GC.

5.19 - Delete in its entirety. Authority Field Offices will be provided by the Prime General Contractor and
therefore not required under this contract.

5.22  Add the following sentences...
Contractor shall furnish labor, materials and equipment to furnish erect, move and transport scaffolding
needed to perform this Contractor's work.

Contractor is NOT required to provide toilet facilities as the Prime General Contractor will be providing
Toilet Facilities for use by the Contractor.

NJEDA Contract#ES-0029-E0 |
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523 Add the followingsentences.. .
The contractor is responsible for providing temporary heat for his/her workers as required to perform the
scope of work.

The Contractor is responsible for providing electric power with GFCI protection. In the event that the site
does not have electric power, it is the Contractor’s responsibility to furnish and maintain portable electric
sources or temporary connections as may be necessary to perform the scope of work required. The
contractor is required to provide temporary utility poles, panels, lights and meters as required in accordance
with all applicable codes and regulations.

524  Add the following sentences...

Prior to mobilization the Contractor shall submitto the Authority a site-staging and logistic plan for review
and approval. All material and equipment must be stored as outlined by the plan and to the satisfaction of
the Authority, OWNER and in coordination with the Prime GC.

Location of Contractor’swaste container is to be at the discretion of the Authority and/or OWNER for each
work location. Containers must be covered at all times and removed daily, when full.

Contractor is responsible for the sidewalks, curbs, streets and other property that may become damaged
during their operations. The Contractor shall replace said property to the satisfaction of the Authority,
OWNER, and the property owner.

Contractor shall provide a Traffic Plan that meets the requirements of the local municipality where
applicable. The contractor must use Gate specified as the primary means of egress into the project site by
the Prime GC.

All trucks and equipment leaving the jobsite will be cleaned and hosed off as necessary. The tracking of
material and debris onto public streets will not be permitted.

All trucks leaving the jobsite with materials of any kind must be covered

The Contractor is responsible for all public street cleanings resulting from material, debris or soil being
tracked or dropped outside the project site by their vehicles. Access and egress portal for Contractor
personnel will be at the discretion of the Authority, Prime GC and OWNER as per the pre-submitted and
approved site logistic plan.

ADDITIONAL CONDITIONS

5.25.1 Add the following sentences...

Contractor’s shall include all cost for permits, licenses, certificates, UL labels, guarantees, test reports,
coordinating and scheduling inspections, applications and necessary fees pursuant to specifications, codes
and any and all Governmental Agency having jurisdiction. Contractor shall also include the costs for all
overtime, out of sequence and phase work, premium time and shift costs as necessary to complete the work
and maintain the schedule in coordination with the Prime GC.

5.25.2 Add the following sentences...

The Work of this Contractor shall commence upon execution of this contract or notification to proceed. This
Contractor must immediately satisfy specific contract requirements, which will otherwise prohibit on-site
activities, delay work, and/or prevent payment. These requirements include but are not limited to:

NJEDA Contract #£5-0029-E01
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- Insurance Compliance (see Article 8 of the General Conditions).
- Submittal Schedule - submittals, cuts & shop drawings (see Specification Section 1360).
- Fabrication and installation schedule (See Specification Section 1310)
- Trade Payment Breakdown Compliance (See Article 13.2 of the General Conditions).
- Site logistics plan/traffic plan.
- Site-specific safety plan.
- Quality management plan.
- Emergency action plan.
- A schedule of values including the following General Conditions breakdown items:
Insurance/Bonding
Trailers
(ffice Trailer Equipment
Utilities
Safety Protection
Winter Protection
Maintenance and cleanup of streets if applicable (Including costs for a mechanical street sweeper)
Site Cleanup/Snow Removal By Prime GC
Cleanup and Dumpsters
Project Schedule and Monthly Updates
Shop Drawing Value (5% of the Contract Value)
Final Cleanup
Attic Stock
Equipment Startup
Testing and Inspection
As-builds, O&M Manuals and Training
Progress photos
Video Tape of Orientation and Training

5.25.3 Add the following sentence...
Contractor shall submit the previous day’s Daily Field Report and Daily Sign-ldout Sheetsto the
Authorities office before 10:00 AM. These sheets are to be standard NJSCC forms and copies of all
reports/sign-in sheets are to be maintained on site for the duration of the project by the prime
contractor.

ARTICLE 6: SUBCONTRACTORS
No Changes

ARTICLE 7: CHANGES IN THE WORK

7.6 Add the following sentences...
Contractor’shids shall include all escalation costs for the complete execution and duration of this Contract.
No subsequent claim of escalation charges will be permitted for work completed.

All after hours and weekend work necessary to meet the project schedule is to be included as part of the
lump sum bid. The Contractor’s bid shall also include the cost for all overtime, out of sequence and phased
work, premium time and shift costs as necessary to maintain the schedule.

ARTICLE 8: INSURANCE AND BONDS

8.2.4.1 Line 9 after the words “...The Client School District” insert “Authority and the Design Consultant”
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ARTICLE9: SUSPENSION OF THE WORK

No Changes

ARTICLE 10: DEFAULT AND TERMINATION

Add the Following:

10.3.8 If the Authority determines that a school project included in the overall contract will not proceed
into construction then the contractor will be advised to remove this work fran the contact. This
determination should be made prior to the Authority issuing a Notice to Proceed with work in the specific
school project. The Contractor then will be reimbursed for the cost incurred to date at a maximum of three
thousand dollars ($3,000.00).

ARTICLE 11: ACCEPTANCE AND COMPLETION

No Changes

ARTICLE 12: L IQUIDATED DAMAGES

Liquidated Damages Amounts:

Substantial Completion $1,500.00/Calendar Day per school

Final Acceptance and Completion $1,500.00 {CalendarDay per school

ARTICLE 13: PAYMENT

13.2.3 Add the following sentences...

Schedule of Values shall include a detailed itemized breakdown of all General Requirements (including
Mobilization Safety and Logistics) and all trades required for the work.

ARTICLE 14: PROTECTION OF PERSONSAND PROPERTY

No Changes

ARTICLE 15: DOCUMENTSAND RECORDS

No Changes

ARTICLE 16 RISK OF LOSS AND INDEMNIFICATION

No Changes

ARTICLE 17: DISPUTE RESOLUTION

No Changes

ARTICLE18: | EGAL RELATIONS AND MISCELLANEOUSPROVISIONS
No Changes

ARTICI F 19 WARRANTIES
No Changes

NJEDA Contract #£3-0029-E01
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V.

SBE UTILIZATION .

4C 4ENT1D0R 100

UTILIZATION OF SMALL BUSINESS CONTRACTORS/CONSULTANTS,

Failure ofthe Contractor/Consultant to carry out the requirements set forth in thisattachment
shall constitute a breach of contract for which the NJSCC may terminate the contract or
pursue such other remedy asthe NJSCC deems appropriate. The Contractor/Consultant shall
physically include the provisions set forth in thisattachment in all subcontracts.

CONTRACTOR'S/CONSULTANT’S OBLIGATION.

The Contractor/Consultant shall take all necessary and reasonable steps to ensure ttet small
businesses enterprises(SBE) asdefined in NJ.A.C. 17:14-1.2 have the maximum opportunity
to compete for and perform cotracts. The Contractor/Consultant S8l not discriminateon
the basis of race, color, national origin, or sex in the award and performanceofthis Contract.

COMPLIANCE.

All certificates, formsand documents required by this attachment are part ofthe Contract and
shall be completed by the Contractor/Consultant. NJSCC will be the solejudge of proper
compliance with the requirementsset forth herein.

GOALS FOR THIS CONTRACT.

A. Consistent with the set aside goals of 5% to businesses registered in the category
of gross revenues that do not exceed $1 million; and 10%to businesses registered
in the category of having gross revenues exceeding $1 million consistent with the
standards establishedat 13C_F.R.121.201; and 10%to businesses in either
category, the NJSCC encourages contractors to provide opportunitiesto SBE
firms to participate in the performance of dl projects.

1. Only SBES properly certified prior to the date of bid with the New Jersey
Commerce and Economic Growth Gammission will be considered in
determining whether the Contractor/Consultant has net the Contractgoals.

2. A database of certified SBE firms is available for renew fron the New
Jersey Commerce and Economic Growth Commission. This database is to
be used as source of information only, and does not relieve the
Contractor/Consultant of the responsibility of seeking out other SBE's.

COUNTING SBE PARTICIPATION.

A The Contractor/Consuttant shall count toward its Small business goals only actual
expendituresto SBEs which perform a commercially useful function on the School
Facilities Package. A SBE performs a commercially useful function when it is
responsible for execution of a distinct element of Work and carries out its
responsibilityby actually performing, managing and supervising the Work involved,

v STATE FUNDED CONTRACTS

...... .
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If the Contractor/Consultant is a certified as an SBE, the actual payments made to
that Contractor/Consultant will be applied forward the applicable goal. Payments

made to the Contractor/Consultant for work performed by non-SBEs will not be
applied toward the applicable goal.

If the Contractor/Consultant is ajoint venture and one or more ofthe individuals,
partnerships or corporationscomprising that joint venture is a certified SBE, actual
payments made to thejoint venture of work performedby the SBE member will be
applied toward the goal. Payments made to thejoint venture forwork performed by
non-SBEs will not be applied toward the applicable goal.

In determining whether a Contractor/Consultant has satisfied thegoals, the award of
the subcentract to a business qualifying asa Small business, shall be counted toward
only one of the goal.

VL.  SUBMISSION OF CONTRACTOR'S/CONSULTANT’S SBE PLAN,

A

The Contractor/Consultant who isnamed the apparent sucessful bidder shall submit

to the NJSCC for approval, no later then 3 State business days after the date of
receipt of the Notice of Award, the following:

1. SBE Form A - Schedule of Participation. The Contractor shall list all SBES
which will participate in the contract including scope of work, actual dollar
amount and percent of total Contract to be performed; or

2. SBE Form B - Schedule of Partisipation. The Consultant shall list all SBES
which valll participate in the contract including scope of work, actual dollar
amount and percent of total Contract to be performed; and

3. SBEForm C - Affidavit of SBE status which is a statementunder oath by the
SBE that the firm is properly cartified as an SBE; and

4. Request for Exemption- In the eventthe Contractor/Consultant isunableto meet
the specified goals, Contractor/Consultant must submita written request for an
exemption from the goals. This request shall address items 1 through 4 in Asticle
VI of thisattachurent; and

5. The name of the Contraciors/Consultant’s SBE liaison officer who shallbe the

person within the Contractors/Consultant’s organization primarily responsible
for implementingthe Contractor's/Consultant’s SBE program.

6. Additional Information- The NJSCC in its sole discretion may request additional
information from the Contractos/Consultant prior to award of the contract in
order to evaluate that Contractor's/Consultant’s compliance with the SBE
requirements of the bid proposal. Such information must be provided within the
time limits established by the Authority.

Revised: 11/10/03
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VIL

REASONABLE OUTREACH EFFORTS.

A.

A Contractor/Consultant which fails to meet the goals for small businesses shall

documentthe reasonable outreach effortsit has made to meet the goals. Reasonable
outreach efforts shall incInde but not be limited:

1 Attendance a pre-bid meeting, if any, scheduled by the NJSCC to inform
potential bidders ad SBEs of subcentracting opportunitiesunder a given
solicitation; and

2. Solicitations of SBEs as subcontractorsfor the School Facilities Package,
including advertisernents in general circulation media, trade association
publications, and small business focus media. Such solicitations shall be
made at a sufficient length of time before the date et for receipt of bids t
permit a meaningful response from SBES. The Contractor/Consultant shall
maintain reTxdsregardingeach SBE's contacted as a potential subcontractor

and the reasons why that business was not used by the
Contractor/Consultant; and

3. Efforts made to identify work categories capable of being performed by
SBEs; and
4. Efforts made to use the services of available community organizations,

contractor/consultant groups, and local, State and Federal agencies tet
provide assistance in the recruitment and placement of SBE's.

VIL. CONSENTBY NJSCC TO SUBLETTING.

X,

A

The NISCC will not approveany subcontract proposed by the Contractor/Consultant
unless and utill said Contractor/Consultant has complied with the temms of this
Attachment,

The Contractor/Consultant shall provide the NJSCC with a Iitig of firms,
organizations or enterprises t0 be used as subcontractors on the School Facilities
Package. Such listingshall clearly delineate which firms are classified as SBES.

Notification of a subcontractors termination shall be sent by the
Contractor/Consultant to the NJSCC. The notice dall include the subcontractor's
classificationand reason for termination.

RESPONSIBILITY AFTER CONTRACT AWARD.

A

The Contractor/Consultant shall advise the NJSCC of any change regarding tre work
to be performed by a SBEwhose name was submitted onthe SBE Form A or Form B
for the purpose of mestlirg the Contract goals.

Revised: 11/10/03
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If a SBE which was to be used by the Contractor/Consultant to meef one of the goals
does not performed the work, the Contractor/Consultant shall attemptto replace that
Small business with another Small business. If the Contractor/Consultant fails to
replace the business with a Small business, it shall document to the NJSCC the
reasons for such failure and the NJSCC may review the Contractor's/Consultant’s
subcontractingpractices to determine if it IS engaging in unlawful discrimination.

X. DOCUMENTATION.

A.

The NJSCC may at any time require such information as it deems necessary to
ascertain the compliance of any Contractor/Consultant with the terms of these
provisions.

Records and Reports.

The Contractor/Consultant shall keep such records as are necessary to determine
compliance with its SBE obligations. Therecords kept by the Contractor/Consultant
must contain information which demonstrates:

1. The names of SBE contacted for Work on the Contract.

2. The type of Work to be done or services to be performed by all
subcontractorson the Contract,

3. The actual dollar amount of Work awarded to SBES.

4, The progress and efforts being made in seeking out and utilizing SBEs. This
would include solicitations, quotes, and bids regardingwork items, supplies,
and leases.

5. Documentation of all correspondence, cottacts, and telephorecalls, used
obtain the services of SBEs on the Contract.

As required by the NJSCC, the Contractor/Consuliant shatl submit reportspertaining
to contracts and business transactions with SBEs.

All such records shall be maintained for a period of three years following finat
payment and shall be available for inspection by e NJSCC.

XI. SANCTIONS.

Failure of aContractor/Consultant to complywith these. provisions m yresult inbid rejection,
reduced classification,suspension, debarment or the institution of other apntopriate actions by
the NJSCC.

Revised: 11/10/03
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: NEYK JERSEY SCHGQLS M ONSTRUCTION CORI;CORATION o
S<BE FORM A"‘ CHED’ULE% SBE :IPATION FORCONTRACTORS
S N Scé%ro rement Project Omééfr ;
CONTRACTNQO: School District
CONTRACTAMOUNT: § Municipality
Type of Work .
Category Projected
Address, Telephone Nurber Performed ) )
Name of SBE Contractor ) Sgi.f ) &Contact Person (Electrical, Mechanical, Subcontract Amount Start/End % of Total
Structural,etc.) Dates Contract
b
B
)
B
TOTALS
CONTRACTOR- PRINTNAME PREPAREDB Y (PRINT) PRIME”S SBE LIAISON PRINT NAME
CONTRACTOR-ADDRESS SIGNATURE & TITLE TELEPHONE (Include Area Code)

NOTE: A minimum of 25% (5% to Category 4, 10% to Category 5, end the remaining 10% to be allocated among Category 4 and/er 5) of the Contract Amonnt shill be Set-Aside
for SBEs that fall within the following categories:
Category4: Contract Award to SBE’s with less than $1 MM in Gross Revenue.

Category 5. Contract Award to SBE’s with Gross Revenueexceeding $1 MM consistent
with standards establishedat 13 CFR 121.201 SCC Form A (revised 11/21/03)



SBE FORM C - CONFIRMATION STATEMENT OF SBESTATUS

CONTRACT# PRIME FEDERAL ID &:

L OF THE CITY OF

AND THE STATE OF ,CERTIFY THAT
1AM THE OF TEE FIRM OF

HAVING AN ADDRESS OF

WRICH FIRM IS CERTIFIED AS A SBE BY TEE NEW JERSEY COMMERCE AND ECONOMIC
GROWTH COMMISSION.

1 FURTHER WARRANT THAT | AM AUTHORIZED BY TEE SAID FIRM TO MAKE THIS
CERTIFICATION AND WILL PROVIDE THE INFORMATION REQUESTED BY TEE NEW JERSEY

SCHOOLS CONSTRUCTION CORPORATION TO DOCUMENT THE FACT TEAT THE SAID FIRM
IS A BONA FIDE SBE.

I FURTHER STATE THAT 1AM AWARE MY FIRM HAS BEEN IDENTIFIEDAS A SUB-

CONTRACTOR, SUB-CONSULTANT, OR GOODS AND SERVICESPROVIDER ON TEE ABOVE CONTRACT
TO MEET THE NJSCC’s SBE GOALS.

SPECIFICALLY, MY SUBCONTRACT AMOUNT IS :$

| HAVE ATTACHED A COPY OF MY SBE REGISTRATION FROM THE XJ COMMERCE AND ECONOMIC
GROWTH COMMISSION.

Corp. Seal Signature Date

NOTE ThisForm C is to be completed by ALL Sub-Contractom,Sab-Consultants, or G00ds and Services Providers
sngaged and certified as an SBE in this Contract Bid/Proposal.

SCC Form C (revised 11/21/03)




PREVAILING WAGE RATES

In accordance with the New Jersey State Prevailing Wage Ad, the NJSCC has obtained the

Prevailing Wage Rate Determination from the New Jersey Department of Labor in effect for this
project at the time of bid.

As there may be a delay between the time of bid and the time of contract award, it is the
successful bidder’s responsibility to confirm with the New Jersey Department of Labor the
prevailing wage rates in effect at the time of contract award to ensure compliance with the
Prevailing Wage Act. The NJSCC bears no responsibility for changes in wage rates.
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CODE OF ETHICS FOR VENDORS

NOTE:

No vendor' shall employ any Corporation officer or employee in the business of the vendor or
professional activity in which the vendor is involved with the Corporation officer or employee.

No vendor shall offer or provide any interest, financial or otherwise, dirgctor indirect, inthe business
of the vendor or professional activity in which the vendor is involved withthe Department officer or
employee.

No vendor shall cause or influence, or attempt to cause or influence any Corporation employee or
officer in his or her official capacity in any m e r which might tend to impair the objectivity or
independence of judgment of that Corporationefficer or employee.

No vendor ghall cause or influence, or attempt to cause or influence, any Corporation officer or
employeeto use or attempt to use his or her official position to secure any unwarranted privileges or
advantages for that vendor or for any other person.

No vendor shall offer any Corporation officar or employeeany gift, favor, service or other thirg of
value under circumstances frorn which it might be reasonable inferred that such gift, service or other
g of value was given or offered for the purpose of influencing the recipient in the discharge of his
or her official duties. In addition, employees or officers of the Corporation will not be permitted to
accept breakfasts, lunches, dinners, alcoholic beverages, tickets to entertainment and/or sporting
events or any other item which could be construed as having more tren nominal value.

Thi's section would permit an Corporation employee or officer to acoept food or tefreshments of
relatively low noretary value provided during the course of a meeting, conference or other occasion
wherethe employeeis properlyin attendance (for example — coffee, danish, tea or sodaserved during
aconference break). Acogptance of unsolicited advertisingor promotional materials of nominalvalue
(such as inexpensive pens, pencils or ¢alendars) would alsobe permitted.

Any questionsasto what isor isnot acceptable or what constitutesproper conduct fora Departmental
employee or officer should be referred to the Corporation's Ethics Lialson Officer or his or her
designee.

This code is intended to augment, not to replace, existing administrative orders and any other
Corporation Code of Bhics.

* Vendor is defined as any Contractor, subcontractor, cosultant, person, firm, corporationor organization
engaging in or secking to do business with Corporation.

Revised:
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SECTION 01010 - SUMMARY OF WORK

PART 1-GENERAL

11 RELATED DOCUMENTS

A

Drawings and general provisions of the Contract, including but not limited to, General
and Supplemental Conditions and other Division 1 Specification Sections, apply to this

Section.

1.2 RELATED SECTIONS/ DOCUMENTS

A. Section01020 Allowances
B. Section 01030 Alternates
C. Section 01380 Photographs

13 WORK COVERED BY CONTRACT DOCUMENTS

A. Package Data

1.

Owner:

District:
Contract #:
Contract Name:

Package#

New Jersey Economic Development Authority (Authority)
36 W. State Street

Trenton, NJ 08625

East Orange

ES-0029-E01

Cabling, Telephone System, Network Electronics and Servers

The following is a general description of the School Facilities projects contained in this
School Facilities Package.

Project #1

Project #2

Project #3

Mildred B. Garvin MicroSociety ES

Provide cabling, telephone system, network electronics and
servers for this building and all related items as specified herein.
Langston Hughes ES

Provide network electronics and servers for this building and all
related items as specified herein.
ES #5

Provide network electronics and servers for this building and all
related items as specified herein.

NJEDA

Revised: November 19,2004

Contract#ES-(029-E01
01010-1




SECTION 01010 - SUMMARY OF WORK

14

15

16

17

18

C. Contract Documents, dated December 9,2004 were prepared for the Project by:

Thomas Associates
Princeton Forrestal Village
103 Main Street

Princeton, New Jersey 07208

ALLOWANCES

Allowances oun|
1. Cabling(Mildred B.Garvin MicroScciety ESonly)  $12,600

1

ALTERNATES

Alternates
1. Additional Network Electronics - Alternate T
2. Additional Network Servers — Alternate T2

WORK SEQUENCE
A. The Work will be done in one phase on a per project basis.
CONTRACTOR USE OF PREMISES

A. General: During the construction period, the Contractor shall have use of the premises for
construction operations, including use of the site as limited by phased areas indicated on
documents.

B. Use of the Site: Confine operations to areas within phasing and contract limits indicated. Do
not disturb portions of the site beyond the areas in which the Work is indicated.

1. Driveways and Entrances: Keep driveway and entrance serving the Project
clear and available to the school, and emergency vehicles at all times. Do not
use these areas for parking or storage of materials. Schedule deliveries to
minimize space and time requirements for storage of materials and equipment
on-site.

OCCUPANCY REQUIREMENTS

A. Occupancy: The school may be occupied during the construction period. Cooperate with the
Client School District staff during construction operations to minimize conflicts with their
usage. Perform the Work so as not to interfere with the school’s daily routine.

PHOTOGRAPHS

A. The Contractor shall take as many digital photographs of the overall project as necessary t0
record existing conditions within 48 hours after issuance of a Notice to Proceed.

B.  The Contractor shall take a minimum of 12 digital photographs on the 15th of each month.
These photographs shall be submitted with the monthly pay applications.

NJEDA
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SECTION 01010 - SUMMARY OF WORK

C. The Contractor shall take a minimum of 24 digital photographs upon Substantial Completion
of his Contract.

D. The Project Management Firm shall be furnished with 2 prints and electronic file taken from
each of the above required photographs.
PART 2 - PRODUCTS (Not Applicable)
PART 3- EXECUTION (Not Applicable)

END OF SECTION 01010
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